Gantt Chart – Capstone Project (Phase 3)

Federated Learning For Privacy-Preserving Pneumonia Detection Using Chest X-Ray Images

No.	Tasks / Modules	Oct 2026				Nov 2026				Dec 2026			
		W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
1	FedAvg Comparison Run (same 4 clients, no SCAFFOLD)												
2	Additional Data Source Integration (extra pediatric / adult dataset)												
3	Adult Accuracy Improvement (weighted aggregation, more rounds)												
4	Grad-CAM Explainability – Novelty Progress (heatmaps showing where the model looks)												
5	Retraining & Re-evaluation (Accuracy, Precision, Recall, F1)												
6	Privacy Layer – Progress (differential privacy on client updates)												
7	Paper Revision (Grad-CAM, privacy, FedAvg results)												
8	Testing & Debugging (app and training pipeline)												
9	Final Report & PPT Preparation												
10	Final Submission & Demonstration												

Timeline of pending tasks (dates are planned and can be adjusted)